


设计变更通知（一般/小型变更）
Design Change Notice（For Common or Minor Change）

工程名称 Project	印度 GMR 卡玛朗加能源有限公司 4×350MW 电站工程 4×350MW Kamalanga Thermal Power Project				
变更编号 DCN No.	SG-T-005-T0302-01	发布时间 Date of Issue	2010.12.1		
变更类型 Type of Change	☐ 一般 ☒ 小型 ☐ Common ☒ Minor	发布单位 Issued by	SNPDRI		
图纸编号 Drawing No.	37-F4341S-T0302	图纸名称 Drawing Title	FOUNDATION OF MAIN POWER BUILDING @ COLUMN LINE B.C.D 主厂房 BCD 列柱基础图		
图纸类别 Category of Drawing	A	相关图纸编号 Reference	T0302-02; T0302-04		
主题 Subject:					
更改原因 Reason for Change: Optimize Design. 优化设计。					
更改内容 Change Description: 1. Drawing 37-F4341S-T0302-02, Cancel The Support Pillar, See ADDITIONAL DWG-01. 图 37-F4341S-T0302-02, 取消支墩, 详见附图一。 2. Drawing 37-F4341S-T0302-04, Add The Support Pillar, See ADDITIONAL DWG-02. 图 37-F4341S-T0302-04, 新增支墩, 详见附图二。					
附件名称 Annex	ADDITIONAL DWG-01、-02 附图一、 附图二		变更申请编号 FCR No.	N/A	
设计工代 Designed by	付永斌	专业会签 Checked by	免	签发/日期 Approval/ Date	储江霞
SEPCO 审核 Reviewed by	王成新		SEPCO 批准 Approved by	王成新	


DRAWING 37-F4341S-T0302-02:

RESERVED STEEL BARS OF FOUNDATION BEAM



DWG. TITLE 图 名	ADDITIONAL DWG.-01 附图一	
APPRD.	储仁霞	DATE
DSGD.	付志斌	2010.12.1

DRAWING 37-F4341S-T0302-04:



DWG. TITLE 图 名	ADDITIONAL DWG.-01 附图二	
APPRD.	储江霞	DATE
DSCD.	付东斌	2010.12.1